
Northern Middlesex 

Stormwater Collaborative 

 

 

 

 

 

 

 

 

 

2013 Community Innovation Challenge Grant 

Administered by the MA Executive Office of Finance & Administration 

FINAL REPORT – Submitted June 6, 2014 

 

 

 

Prepared by: 
Northern Middlesex Council of Government 

40 Church Street, Suite 200 
Lowell, MA 

 

 

 

 

Participating Communities and entities (10):   
Northern Middlesex Council of Governments (Lead), City of Lowell, and the Towns of Billerica, 

Chelmsford, Dracut, Dunstable, Pepperell, Tewksbury, Tyngsborough and Westford 



Table of Contents 
 

 

Introductory Letter.......................................................................................................................... 3 

 

Executive Summary........................................................................................................................ 4 

 

Section 1: Partner Communities......................................................................................................4 

 

Section 2:  Goals..............................................................................................................................5 

 

Section 3:  Implementation Plan......................................................................................................5 

 

Section 4:  Budget............................................................................................................................6 

 

Section 5:  Challenges and Solutions ..............................................................................................7 

 

Section 6:  Outcomes.......................................................................................................................8 

 

Section 7:  Conclusions..................................................................................................................11 

 

Contact Information.......................................................................................................................12 

 

References......................................................................................................................................12 

 

Resources.......................................................................................................................................13 

 

 



3 
 

June 6, 2014 

 

Glen Shor, Secretary of Administration and Finance 

Community Innovation Challenge Grant Program 

Executive Office for Administration and Finance 

Massachusetts State House, Room 373 

Boston, MA 01233 

 

Dear Secretary Shor: 

 

I am pleased to submit the Final Report for Northern Middlesex Council of Governments’ 

(NMCOG) Community Innovation Challenge Grant project.  Funding provided by the grant has 

been used to form the Northern Middlesex Stormwater Collaborative (NMSC) comprised of the 

all nine NMCOG communities: Billerica, Chelmsford, Dracut, Dunstable, Lowell, Pepperell, 

Tewksbury, Tyngsborough and Westford. The chief administrative officer in each community 

has signed an MOU formally establishing the Collaborative. 

 

Over the course of the grant period, the NMSC implemented a common public outreach and 

education program, regionalized stormwater mapping activities, coordinated regional 

procurement, attended community events, and conducted workshops and training sessions for 

municipal staff, boards and officials.  

 

This grant has eliminated many duplicative activities related to stormwater management among 

the collaborating municipalities, and has maximized the use of personnel and financial resources 

by consolidating and coordinating responsibilities that were previously dispersed among many 

different entities.  We feel the collaborative model can serve as a guide for other regions hoping 

to realize similar savings and efficiencies while striving to meet Phase II of the Clean Water Act 

Stormwater Management Regulations. Strong participation from the Advisory Board members 

who represent each municipality has ensured that the program will effectively continue into the 

future, providing valuable benefits to each community. 

  

We would like to thank Governor Patrick and the Executive Office for Administration and 

Finance for their ongoing support of this important program, and for continuing to encourage and 

incentivize innovation and regionalization.  We look forward to continuing our partnership. 

 

Sincerely, 

 
Beverly Woods 

Executive Director 
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Executive Summary 
The Northern Middlesex Stormwater Collaborative (NMSC) was established over the past year 

using Fiscal Year 2013 CIC funding. The NMSC utilizes a regional approach to address the 

public education, procurement, management, administrative, and mapping tasks necessary to 

meet Environmental Protection Agency (EPA) requirements and implement municipal 

stormwater management plans. The intent of the collaboration is to utilize new approaches to 

solve stormwater problems across the region in a way that reduces costs for local governments 

and taxpayers, and promotes regional communication and cooperation.  The goal is to effectively 

manage stormwater and improve water quality, while engaging in resource sharing among local 

governments, in order to keep costs at a minimum, and improve the quality of service provided 

to residents.   

 

During this grant period, the Collaborative implemented a common public outreach and 

education program, regionalized stormwater mapping activities, coordinated regional 

procurement activities and developed workshops and training sessions for municipal staff, boards 

and officials. Through the establishment of common programs for all nine communities, each 

community has been relieved of the burden of creating, implementing, maintaining and 

managing separate but similar programs. Overall, an estimated 192 duplicative activities have 

been eliminated. This collaborative model can serve as a guide for other regions hoping to realize 

similar savings and efficiencies, while striving to meet Phase II of the Clean Water Act 

Stormwater Management Regulations. 

Section I:  Partner Communities 
NMCOG has taken the lead role in managing and implementing this program by conducting 

meetings, developing the Memorandum of Understanding, coordinating advisory board 

appointments, promoting social media, organizing trainings, assisting with grant writing, 

attending community events and initiating regional procurement. 

 

The collaborative is comprised of all nine communities in the jurisdiction of the Northern 

Middlesex Council of Governments (NMCOG) including Billerica, Chelmsford, Dracut, 

Dunstable, Lowell, Pepperell, Tewksbury, Tyngsborough and Westford. Each community has 

signed a Memorandum of Understanding, appointed at least two Advisory Board representatives 

and is an active participant in the collaborative. Advisory Board representatives attend meetings, 

review documents and provide feedback/guidance on the NMSC’s programs and initiative. 

Member communities also organize and participate in local events and trainings, utilize 

educational and outreach materials, and participate in regional procurement. 
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Section 2:  Goals 
The goal of the Northern Middlesex Stormwater Collaborative was to establish and implement a 

regional stormwater collaborative to address stormwater issues across nine municipalities, using 

an innovative approach that reduces costs for municipalities and fosters regional cooperation and 

coordination.  Through the implementation of this program, communities are now addressing 

stormwater issues across municipal boundaries, utilizing a more consistent message and 

efficiently managing their stormwater programs through resource sharing.  The first year of this 

program has been highly successful and all project goals outlined in the initial grant application 

have been achieved. 

Section 3:  Implementation Plan 

Quarter 1 

During the first Quarter, the NMSC held its first two meetings, and NMCOG drafted the 

Memorandum of Understanding and initiated the process of advisory board appointments. The 

NMSC Facebook and Twitter page were created, and the first stormwater training session was 

conducted.  

Quarter 2 

During Quarter 2, NMCOG finalized the Advisory Board appointments, inventoried stormwater 

GIS data, issued a solicitation for website design services, and compiled educational and print 

materials. Feedback was solicited from the municipalities regarding their needs for regional 

procurement and an RFP was issued for an engineering firm to draft regional procurement 

specifications. NMCOG also completed a grant application on behalf of the Collaborative, and 

held two NMSC Meetings and one training session. 

Quarter 3 

During Quarter 3, NMCOG finalized the stormwater mapping system for the nine NMSC 

communities, completed the NMSC website, created three educational templates and participated 

in four community events. In addition, an EnviroScape model was purchased and used for two 

education events. Two stormwater workshops for municipal officials and staff were also held 

during this quarter.  

 

Nobis Engineering was selected to provide engineering services related to regional procurement 

and stormwater training.  NMCOG continued to assist towns with identifying grant 

opportunities, including opportunities through CIC, the Great American Rain Barrel Company 

and Toxics Use Reduction Institute (TURI) at UMass Lowell. The overall project timeline is 

shown on the next page. 
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Section 4:  Budget 
The original budget for the project, as outlined in the grant application, was $250,000 and was 

divided into eight categories. These categories included developing the Intermunicipal 

Agreement, forming the Advisory Board, developing a unified GIS map, creating a Public 

education and outreach program, establishing common stormwater and pollution prevention 

practices, policies and protocols, procurement and grant writing. This budget is shown in the 

table on the following page under the column labeled “Original Budget”. 

 

The total amount of the grant award was $98,000, which required a budget amendment, as shown 

in the column labeled “Budget Amendment”. In order to adjust the budget, it was necessary to 
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eliminate the development of common pollution prevention practices, remove the consultant 

component of the GIS mapping task, and decrease the number of trainings that would be held.  

 

 

Item Original 

Budget 

Amended Budget 

Task 1: Development of agreement $1,500 $1,500  

Task 2: Formation of advisory board $1,500 $1,500  

Task 3: Development of unified map $75,000 $10,000  

Task 4: Public education and outreach 

(including website) 

$75,000 $50,500  

Task 5: Training $26,500 $8,500 

Task 6: Common Pollution Prevention 

Practices; Manual/Toolbox 

$37,000 $0 

Task 7: Procurement $24,500 $19,000  

Task 8: Grant Writing $9,000 $7,000 

Total $250,000 $98,000 

The amended budget was adhered to throughout the project and no further amendments were 

needed. 

 

Section 5:  Challenges and Solutions 
The development of the NMSC proved to be somewhat time consuming. To initiate the 

Memorandum of Understanding a draft document was developed and sent to the chief 

administrator in each community.  The document was revised based on feedback provided and 

circulated for signature. During this time period, it was crucial to follow-up individually with 

each community to receive responses in a timely manner – a technique that was useful 

throughout the duration of the project. Advisory Board appointments also took a great deal of 

coordination. In most cases, appointment needed to be approved by the Boards of Selectmen, 

which took time. In our role as coordinators, NMCOG drafted appointment letters for each 

community and conducted individual follow-ups to ensure that the process moved along.  

 

After the general structure of the group was established, it became clear that coordinating all nine 

communities would require follow-up and constant communication. NMCOG took the lead role 

in coordinating meeting, as well as in following up on all project tasks. To make scheduling 

meetings more efficient we created a master contact list, a master attendance list and utilized 
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Doodle polling, an online polling program. Remaining organized was a crucial component to 

effective coordination of this project.  

 

NMCOG committed to assisting municipalities with community-based programs and activities. 

However, after initiating work under this task, we soon found that most of the activities occurred 

around Earth Day in April and May, which was after the end of the grant period. To 

accommodate these activities, NMCOG requested a grant extension through May 31st, which 

allowed us to assist municipalities with the spring community-based events including Household 

Hazardous Waste Days and Earth Day events. 

Section 6:  Outcomes 
There are four measureable outcomes relative to this project, as shown in the chart on the next 

page. A description of each outcome is included in this section.   

 

Outcome 1 involved the signing of Memorandum of Understanding to formally establish the 

Northern Middlesex Stormwater Collaborative (NMSC), and also included the establishment of 

the NMSC Advisory Board. All participating municipalities have signed the MOU and 

have appointed two or more Advisory Board Members.  

 

Outcome 2 involved the implementation of a common public outreach and education program, 

therefore allowing municipalities to share educational materials and social media sites, and to 

conduct joint workshops and trainings. The NMSC has met every six weeks to discuss the core 

education program, and engage in discussion, with eight total NMSC meetings held during this 

grant period. Education and outreach activities that occurred included training sessions for 

municipal staff and boards, as well as community-based activities, as described below: 

 Training sessions for municipal staff and boards: 

- Training Session #1: Frederick Civian, MassDEP's Stormwater Coordinator, 

presented on the anticipated New EPA Phase II MS4 Rules for Massachusetts, and 

discussed what communities need to know about the coming regulations.  

- Training Session #2: Nobis Engineering conducted a Stormwater Workshop for Local 

Boards and Officials, which included a presentation from EPA. 

- Training Session #3: Nobis Engineering conducted an Illicit Discharge and 

Elimination (IDDE) and Good Housekeeping Training for Municipal Staff.  

 Community-based activities: 

- Chelmsford's Household Hazardous Waste (HHW) Day-educational brochures were 

distributed to hundreds of Chelmsford residents attending the events. 

- The Dracut Garden Club's Earth Day Celebration – Staff manned a table and provided 

stormwater education for children (using the EnviroScape model) and educated 

parents via a leaflet and educational posters. 
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- Tyngsborough and Dunstable HHW Day- educational brochures were distributed to 

hundreds of Tyngsborough and Dunstable residents attending the event. 

- Westford's Healthy Lakes and Ponds 101-educational materials were distributed to 

event attendees.  

NMCOG tailored the stormwater brochures for each community event, and distributed more than 

600 brochures in total. 
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PROJECT GOAL MEASURE CURRENT 

YEAR 

PRIOR YEAR TREND TARGET STATUS COMMENTS 

 

 

 

 

To develop a 

regional storm 

water 

management 

program. 

% of participating 

municipalities will 

sign an inter-

municipal agreement 

to formally establish 

the collaborative 

   100%  All participating municipalities have 

signed the inter-municipal agreement 

and have appointed two or more 

Advisory Board Members. 

 

% of participating 

communities will be 

involved in a 

common public 

outreach and 

education program 

   100%  All municipalities share a website, 

Facebook and Twitter accounts, 

educational templates, an 

EnviroScape model, Stormwater 

educational posters and door 

hangers, and participate in joint 

workshops and training sessions. 

# of stormwater 

mapping activities 

conducted by the 

program 

   1 secure 

map 

 All available stormwater data has 

been mapped together on one map, 

which is accessed via a secure 

website for member communities. 

# of duplicative 

activities eliminated 

through the 

establishment of this 

collaborative 

   200  To date, we have eliminated 

approximately 192 duplicative 

activities as a result of this grant. 

STATUS LEGEND 
OFF 

TARGET: 

 

CLOSE TO 

TARGET 

 

ON 

TARGET: 

 

NOT APPLICABLE: 
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Outcome 3, regionalization of stormwater mapping activities, has been completed. To date, all 

available stormwater data has been mapped on a secure website for member communities. The 

map includes features such as outfalls, catch basins, manholes, open channel conveyances, 

headwalls and flared end sections, detention ponds, drainage pipes, culverts, open channels, 

curbing, basins, drainage areas and receiving water bodies. The map website is listed in the 

references section of this document, however, a user name and password is required to access the 

data. It should be noted that the communities of Pepperell and Dunstable do not have their 

stormwater data mapped using GIS as they were not subject to an MS4 permit in the past. Thus, 

there is no data for these two communities shown on the map as it is not available yet. As the 

data becomes available, it will be added to the map. 

Outcome 4, elimination of duplicative activities related to stormwater management, has been 

achieved through implantation of the following activities:  

 Development of one (1) mapping system 

 Development of one (1) stormwater website, one (1) Facebook Account and one (1) 

Twitter account 

 Compilation of three (3) shared educational templates and compilation of one (1) 

database of pre-existing educational materials 

 Creation of three (3) trainings 

 Promotion of five (5) workshops 

 Purchase of one (1) EnviroScape 

 Sharing two (2) stormwater posters for education and outreach events 

 Development of two (2) regional procurement solicitations for catch basin cleaning 

services and water laboratory testing services 

 Assistance with three (3) grant applications 

 

If each of these 24 activities were undertaken for each of the nine member communities 

individually, it would result in 216 activities. Therefore, by only undertaking each of these 

activities only once, we have eliminated approximately 192 duplicative activities as a result of 

this grant. This results in costs savings, as well as the saving of time and resources for each 

municipality. 

Conclusion  
The formation of the Northern Middlesex Stormwater Collaborative has reduced duplication of 

effort and maximized the use of personnel and financial resources by consolidating and 

coordinating responsibilities that were previously dispersed among several different entities.  

Through the establishment of common programs that can be used by all nine communities, we 

have relieved each community from the burden of creating, implementing, maintaining and 

managing separate but similar programs.  For example, municipal staff time will no longer be 

required to produce public outreach materials, resulting in reduced costs.    
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Successful implementation was due to the strong collaboration efforts between NMCOG and the 

nine municipalities. The Advisory Board member’s attendance record was extremely strong, 

which contributed to project success and the high quality of deliverables produced.  Strong 

collaboration with our project subcontractors also contributed to project success. 

 

What has been gleaned from this regional collaborative is relevant and applicable to other 

regions across the state.  For example, recently the Merrimack Valley Planning Commission 

decided to establish a stormwater collaborative among several of its communities, in part based 

on the success of the NMSC.  NMCOG staff has shared materials and guidance with MVPC, and 

offered its assistance to the Merrimack Valley collaborative. Other regions can visit the website 

to learn more about our process and create their own stormwater collaborative. Through 

replication, the state’s municipalities will benefit from improved water quality, a stronger public 

outreach effort with a more consistent message, more efficient administration and 

implementation of stormwater management programs, and consistent procurement practices, 

policies and procedures.   

Contact Information 
Beverly Woods 

Executive Director 

Northern Middlesex Council of Governments 

40 Church Street, Suite 200 

Lowell, MA 01852 

Email:  bwoods@nmcog.org 

Phone: (978) 454-8021, ext. 120 

 

Jay Donovan  

Assistant Director 

Northern Middlesex Council of Governments 

40 Church Street, Suite 200 

Lowell, MA 01852 

Email:  jdononvan@nmcog.org 

Phone: (978) 454-8021, ext. 116 

References 
NMSC Website  

NMSC Facebook Page 

NMSC Twitter Page 

NMSC web-based GIS map  

mailto:bwoods@nmcog.org
http://nmstormwater.org/
https://www.facebook.com/pages/Northern-Middlesex-Stormwater-Collaborative/552900708089828?ref=hl
https://twitter.com/NMStormwater
file://dc1/shared/ENERGY%20AND%20ENVIRONMENT/Projects/Stormwater%20Collaborative/Admin/07%20Final%20Report/Narrative/nmcogmaps.org/nmsc
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Resources 
For copies of our regional procurement documents and materials from our workshops and 

trainings, please visit our website, or contact the Northern Middlesex Council of Governments. 

Copies of the signed Memorandum of Agreement, door hanger template and stormwater 

brochure are provided below and are also available on our website. 

Web Resources 
Central Massachusetts Stormwater Coalition 

Stormwater Pollution Prevention Plan Guidance and Other Helpful Resources for Construction 

Activities 

Think Blue Massachusetts  

Stormwater Matters (SuASCO) 

Town of Westford stormwater 

Town of Chelmsford stormwater 

Town of Pepperell Water Division 

Town of Tewksbury Stormwater Management 

US EPA Webcast Series Stormwater 101 

Charles River Watershed Association Stormwater Page 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://centralmastormwater.org/Pages/index
http://cfpub.epa.gov/npdes/stormwater/swppp.cfm#template
http://cfpub.epa.gov/npdes/stormwater/swppp.cfm#template
http://www.thinkbluema.org/
http://stormwatermatters.org/
http://www.westfordma.gov/pages/government/towndepartments/WestfordMA_engdept/stormwater
http://www.townofchelmsford.us/index.aspx?NID=375
file://dc1/shared/ENERGY%20AND%20ENVIRONMENT/Projects/Stormwater%20Collaborative/Admin/07%20Final%20Report/Narrative/Town%20of%20Pepperell%20Water%20Division
http://www.tewksbury.net/Pages/TewksburyMA_Engineering/mgmt
http://www.lowellma.gov/dpw/engineering/Documents/sw_101_resources_list.pdf
file://dc1/shared/ENERGY%20AND%20ENVIRONMENT/Projects/Stormwater%20Collaborative/Admin/07%20Final%20Report/Narrative/Charles%20River%20Watershed%20Association%20Stormwater%20Page
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Inter-municipal Agreement  

 

Memorandum of Understanding 
 

Between the municipalities of Billerica, Chelmsford, Dracut, Dunstable, Lowell, Pepperell, 

Tewksbury, Tyngsborough and Westford, and the Northern Middlesex Council of Governments 

to establish the NORTHERN MIDDLESEX STORMWATER COLLABORATIVE  

Purpose:  

The purpose of this Memorandum of Understanding (MOU) is to establish the Northern 

Middlesex Stormwater Collaborative through a formalized agreement by and between the 

municipalities of Billerica, Chelmsford, Dracut, Dunstable, Lowell, Pepperell, Tewksbury, 

Tyngsborough, and Westford, and the Northern Middlesex Council of Governments (NMCOG).  

By signing this agreement each party agrees to work cooperatively to address stormwater 

pollution and improve water quality through increased coordination, collaboration and 

communication on a regional level.   This MOU does not create enforceable legal obligations, 

but is an expression of intent by the signatories to work as partners on stormwater management 

issues of common interest. 

Whereas, NMCOG works with its member communities to support and enhance environmental 

protection, and provides technical assistance in facilitating and implementing projects that 

further the interests its member communities and the overall region;  

Whereas, NMCOG has received Community Innovation Challenge Grant funding to assist its 

member communities in establishing and implementing the Northern Middlesex Stormwater 

Collaborative; 

Whereas, the municipalities of Billerica, Chelmsford, Dracut, Dunstable, Lowell, Pepperell, 

Tewksbury, Tyngsborough and Westford operate within separate jurisdictional boundaries as 

outlined in the State Constitution, while stormwater and water quality planning and initiatives are 

most efficiently and effectively conducted through actions that cut across individual municipal 

boundaries; and 

Whereas, the nine municipalities and NMCOG desire to protect, manage and enhance water 

quality and water resources throughout the region to the extent practicable, the parties hereby 

agree to establish the Northern Middlesex Stormwater Collaborative;  

 

Therefore, the parties agree to the following: 
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 NMCOG and the nine participating municipalities enter into this Memorandum of 

Understanding (MOU) to establish and implement a regional stormwater collaborative, to 

address stormwater issues using an innovative approach that conserves financial resources and 

fosters intermunicipal cooperation and coordination. The goal of the Collaborative is to 

effectively manage stormwater and improve water quality, engage in resource sharing among 

local governments, and improve the quality of service provided to residents.  

Accordingly, NMCOG and the nine participating communities operating under this MOU hereby 

form the Northern Middlesex Stormwater Collaborative to undertake many of the public 

education, procurement, management, administrative, and mapping tasks that are necessary for 

implementing municipal stormwater management plans and meeting EPA requirements. The 

collaborative will focus on the following initiatives:   

 Education and Outreach: The NMSC will create a comprehensive education, outreach 

and public participation program to serve the needs of all nine municipalities. This 

program will inform residents and businesses of the problems associated with non-point 

source pollution. Activities include identifying the daily activities that contribute to 

pollution, and outlining ways in which residents and businesses may modify their 

behavior to reduce such pollution. 

 GIS Mapping: The regional collaborative will build upon the mapping work already 

completed under the existing MS4 permit by creating a regional GIS-based map. Upon 

release of the new EPA MS4 Permit for Massachusetts, the collaborative will work 

together to address new EPA requirements as efficiently as possible. 

 Workshops and Training: The collaborative will work to develop common stormwater 

management and pollution prevention practices, protocols and policies, which can be 

employed by each community. These include the proper storage of materials and 

chemicals, best inspection practices, de-icing practices, water sampling protocol, and spill 

prevention and cleanup. The collaborative will also focus on cutting edge best practices 

in stormwater management, such as the use of green infrastructure.  

 Regional Procurement and Grant Writing: The collaborative will focus on the joint 

procurement of equipment, materials, and services. Engineering, consulting, and 

laboratory services procured may include outfall inspection, outfall testing and water 

quality monitoring; design of new and upgraded stormwater infrastructure; inventorying 

of impervious surfaces; and construction site inspection and management. Communities 

could generate savings by jointly procuring services such as street sweeping and catch 

basin cleaning services, and the disposal of materials resulting from street sweeping and 

catch basin cleaning. The collaborative will seek additional resources for the stormwater 

collaborative and local stormwater management programs through grant writing. 

 

Responsibilities: 
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 Northern Middlesex Council of Governments (NMCOG):  NMCOG will provide 

technical assistance to the Northern Middlesex Stormwater Collaborative, and will serve 

as its administrative staff.  

 Municipalities of Billerica, Chelmsford, Dracut, Dunstable, Lowell, Pepperell, 

Tewksbury, Tyngsborough, and Westford: The nine municipalities described above, will 

actively participate in the collaborative through joint programs and common stormwater 

practices at the regional level, utilizing a shared approach that includes best stormwater 

management practices, policies and protocols. Based on availability of funding, each 

community will continue to fund capital improvements to its stormwater infrastructure, 

including equipment, maintenance, materials and services. However, cost savings will be 

realized through economies of scale and increased buying power leveraged through joint 

procurement at the regional level. 

Organizational Structure: 

The Collaborative will be overseen by an Advisory Board with equal representation from each of 

the nine participating communities.  The Chief Administrative Officer in each community shall 

appoint two representatives to serve on the NMSC Advisory Board. The appointed 

representatives shall participate in NMSC meetings, and guide the initiatives undertaken by the 

Collaborative as outlined in this MOU.  

Changes to the MOU: 

Amendments to this MOU may be developed and implemented by mutual written agreement of 

the signatories at any time.  A party may terminate its participation in this agreement after 

providing a 30-day written notice to the other parties to the agreement without penalties or 

liabilities. 

Effective Date of the MOU: 

This MOU shall become effective on August 1, 2013 and will remain in effect for all parties 

unless and until it is formally terminated. 

 Signatories: 

______________________________________________________ ________________ 

John Curran, Town Manager, Billerica      Date 

______________________________________________________ ________________ 

Paul Cohen, Town Manager, Chelmsford      Date 

______________________________________________________ ________________ 
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Dennis Piendak, Town Manager, Dracut      Date 

______________________________________________________ _________________ 

Daniel F. Devlin, Chairman, Board of Selectmen, Dunstable   Date 

______________________________________________________ _________________ 

Bernard Lynch, City Manager, Lowell      Date 

______________________________________________________ _________________ 

John Moak, Town Administrator, Pepperell      Date 

______________________________________________________ __________________ 

Richard Montuori, Town Manager, Tewksbury     Date 

______________________________________________________ _________________ 

Michael Gilleberto, Town Administrator, Tyngsborough    Date 

______________________________________________________ __________________ 

Jodi Ross, Town Manager, Westford       Date 

______________________________________________________ __________________ 

Beverly Woods, Executive Director, NMCOG     Date 

 

 
 

 

 

 

 

 

Advisory Board Members 
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Billerica 

Richard Berube, Director of Public Health 

Derek Doyle, Town Engineer 

Chelmsford 

Gary Persichetti, DPW Director 

Stephen Jahnle, Town Engineer 

Dunstable 

Jeff Rider, Town Engineer 

Michael Martin, Roads Commissioner 

Dracut 

Mike Buxton, DPW Director 

Mark Hamel, Town Engineer 

Lowell 

Lisa DeMeo, City Engineer 

Ralph Snow, Public Works Commissioner 

Mark Young, Executive Director of the Lowell Regional Waste Water Utility 

Pepperell 

Kenneth Kalinowski PE, Town Engineer and DPW Director 

Peter Shattuck, Highway Superintendent 

Tewksbury 

Michele Stein, Town Engineer 

Brian Gilbert, Superintendent of Public Works 

Tyngsborough 

Matt Marro, Conservation Director 

Nina Nazarian, Assistant Town Administrator 

Westford 

Paul Starratt, Town Engineer 

Richard (Chip) Barrett, Highway Superintendent 
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Door hanger Template 
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Stormwater Brochure  
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